




H4I Project Schedule

Semester Timeline



August



Weeks 1-4:
Project scoping

Project scoping begins with a kick off call followed by the creation of a Products Requirements Document



Weeks 5-12:
Development

Teams meet up weekly for updates and work on product development

December



Week 13:
MVP

Minimum viable product is shared with client followed by team making adjustments and enhancements



May



Weeks 14-18:
Development


Teams continue meeting up for weekly updates and product development



Week 19:
Handoff


Teams perform final demonstration and handoff the project to client

Project Team



- Product manager (1)
- Tech lead (1)
- Developers (4-6)

Commitment



- Calls (50 hrs)
- Planning (50 hrs)
- Development (900 hrs)